

ZEROSIXTYTHREE + 063 SOCIETY

Milestone Plan — Milestone 1 to Milestone 4

Prepared for: ZeroSixtyThree Management / Owner

1. Purpose of This Document

This document breaks the approved website scope in the Website Development and Partnership Proposal into four milestones. It exists so that both parties can track exactly what is being built, what is already finished, and what is being paid for at each stage.

This document does not change, add, or remove any deliverable from the approved proposal. It only organizes the same approved scope into a working schedule.

2. Timeline Summary

Estimated completion is 1 month from the confirmed project start, at approximately one milestone per week.

Milestone	Working period	Main focus
Milestone 1	Week 1	Design direction and landing page
Milestone 2	Week 2	Main pages and 063 Society page
Milestone 3	Week 3	Booking form, Firebase database, and basic admin side
Milestone 4	Week 4	SEO, tracking, deployment, testing, and handover

The timeline begins after approval and receipt of the required logos, service information, photos, videos, testimonials, contact details, domain access, Meta Business access, Firebase account access, and other approved materials. Delayed content, access, approvals, or major scope changes may affect the completion date.

3. Payment Schedule

The approved development fee of **PHP 35,000** is divided equally into four milestone payments.

Milestone	Amount	Released when
Milestone 1	PHP 8,750	Milestone 1 approved and transferred to the client GitHub
Milestone 2	PHP 8,750	Milestone 2 approved and transferred to the client GitHub
Milestone 3	PHP 8,750	Milestone 3 approved and transferred to the client GitHub
Milestone 4	PHP 8,750	Milestone 4 approved and transferred to the client GitHub
Total	PHP 35,000	

No payment is due for a milestone that has not been completed and approved. If revisions are still pending for a milestone, that milestone is not yet billable.

MILESTONE 1 AND MILESTONE 2

4. Milestone 1 — Design Direction and Landing Page

Week 1 | PHP 8,750

What will be delivered:

- Overall design direction based on the approved theme colors and logo
- Professional landing page layout, replacing the current long-scrolling structure
- Organized sections with animation and smooth scrolling
- Mobile-friendly base layout for phones, tablets, and desktop computers
- Navigation bar structure for the six pages of the website

What management needs to provide before Milestone 1 starts:

- Logo files for ZeroSixtyThree and 063 Society, in PDF or high-resolution format
- Preferred theme colors for both brands
- A few sample photos, if available, to help set the visual direction

Please note: the photos and videos shown in Milestone 1 are placeholders only. Milestone 1 is for approving the layout, colors, fonts, and overall design direction. The final photos and videos will be placed in Milestone 2.

Not included in this milestone: booking form, admin side, database, SEO, tracking, and deployment. These are delivered in the later milestones.

Milestone 1 is complete when the landing page layout and design direction are reviewed, revised if needed, and approved by management.

5. Milestone 2 — Main Pages and 063 Society Page

Week 2 | PHP 8,750

What will be delivered:

- Home, About, Services, Portfolio / Testimonials, and Contact pages
- Dedicated 063 Society page within the same website and the same domain
- Collaborations page for partner and client acknowledgements, with logos and linked project photos
- Portfolio gallery: photos published with the website, and videos displayed from the ZeroSixtyThree video channel
- Content layout for weddings, corporate events, event program support, music and entertainment, and audio-visual or production services
- Mobile-friendly checking across all pages

What management needs to provide before Milestone 2 starts:

- Final service descriptions for ZeroSixtyThree and 063 Society
- Portfolio photos, videos, and testimonials
- Collaboration or partner logos and the projects to be shown under each
- Access to the ZeroSixtyThree YouTube account, where the portfolio videos will be stored

For the video uploads, management will need to log in to their own YouTube account on the Website Developer's computer. Management enters the password themselves and may change it at any time after the videos are uploaded.

Milestone 2 is complete when all pages are reviewed, revised if needed, and approved by management.

MILESTONE 3 AND MILESTONE 4

6. Milestone 3 — Booking Form, Firebase Database, and Basic Admin Side

Week 3 | PHP 8,750

What will be delivered:

- Inquiry and booking form collecting customer name, email address and mobile number, event type, date and location, requested services, estimated number of guests, and additional requirements or notes
- Source of inquiry selection: ZeroSixtyThree or 063 Society
- Email notifications for new inquiries
- Firebase database setup for customer, booking, and payment-status records
- Secure admin side with a separate access link, not shown on the public website
- Booking status: New, Confirmed, Paid, Cancelled, or Refunded
- Field for the actual amount collected from each paid customer
- Automatic calculation of the Developer's 2% partnership share, subject to the AED 250 maximum cap per booking
- Returning Customer tag, including whether the customer was originally acquired through the website
- Automatic generation of the Developer partnership invoice or billing statement
- Monthly summary of paid customers and Developer shares
- Basic record viewing, searching, and filtering

What management needs to provide before Milestone 3 starts:

- Final list of fields required in the booking form and in the admin side
- A Firebase account that will be used for the database
- An invitation for the Website Developer to be added as an editor on that Firebase account
- The email address that will receive new inquiry notifications

Management only needs to create the Firebase account. The Website Developer will handle the full setup and configuration, and will guide management step by step through creating the account and sending the editor invitation before Milestone 3 begins.

Milestone 3 is complete when the form, database, and admin side are tested with sample entries, revised if needed, and approved by management.

7. Milestone 4 — SEO, Tracking, Deployment, Testing, and Handover

Week 4 | PHP 8,750

What will be delivered:

- Basic SEO setup
- Meta Pixel integration for website activity tracking
- GitHub setup and transfer of the complete source code to the client account
- Secure deployment and hosting setup, connected to the existing domain
- Final testing of all pages, forms, notifications, admin functions, and the partnership computation
- Website handover and a walkthrough of the admin side

What management needs to provide before Milestone 4 starts:

- Domain access
- Meta Business access for the Meta Pixel setup

Milestone 4 is complete when the website is live on the approved domain, tested, and formally handed over to management.

WORKING TERMS AND ACCEPTANCE

8. How Each Milestone Is Approved

- The Website Developer completes the milestone scope and presents it to management for review.
- Management reviews and requests revisions within the approved scope of that milestone.
- The Website Developer completes the revisions. A milestone with pending revisions is not considered finished and is not billable.
- Once approved, the milestone output is transferred to the client GitHub account, and the milestone payment becomes due.
- Work on the next milestone begins only after the current milestone is approved.

9. Source Code and Ownership

All completed and paid source code will be stored in the ZeroSixtyThree GitHub account. Once the full development fee is settled, the complete source code remains with ZeroSixtyThree, including after the partnership term ends.

If a milestone has not yet been settled, that milestone output is held by the Website Developer and is not transferred to the client GitHub account until payment is made. Work already approved and paid is not affected.

10. Revisions and Scope

Revisions within the approved scope of a milestone are included and free of charge, provided they are requested before that milestone is approved.

Requests that fall under Major Changes in the proposal, such as new pages or sections, major layout redesign, new forms or booking workflows, payment gateway integration, new admin modules or user roles, advanced reports or accounting features, database restructuring, or a separate website or domain for 063 Society, will be reviewed and quoted separately before work begins.

11. After Handover

A 30-day checking period begins once the website is published online. Basic errors found within this period are corrected by the Website Developer at no additional cost.

The PHP 2,000 monthly website support fee begins after the 30-day period, and the Developer's 2% partnership share applies to confirmed and paid bookings generated through the website, as stated in the proposal.

12. Acceptance

By signing below, both parties confirm that they understand and accept the milestone breakdown, the deliverables per milestone, the payment schedule, the approval process, and the working terms stated in this document. This document is read together with the Website Development and Partnership Proposal.


Website Developer
Date: 16-08-2026

ZeroSixtyThree Management / Owner
Date: _____